

JAN 15 2021
 BY: Purchasing



**Board of Commissioners
 Agenda Item Transmittal Form
 Procurement/Contract Transmittal Form**

Type of contract: 1 year <input type="checkbox"/> Multi-year <input type="checkbox"/> Single Event <input checked="" type="checkbox"/>		Purchasing Use Only Contract #: C-2019-112-C03
<input type="checkbox"/> Submission Information		<input type="checkbox"/> Vendor Information
Contact Name: Sue Sanders ext. 7223 Department: General Services Project Title: Johnson Park Gymnasium Funding Account Number: ²⁰¹⁷ 2011 SPLOST/Impact Fees ✓ Contract amount: No Cost- Time extension only Contract Type: Goods () Services (X) Labor () Contract Action: New () Renewal () Change Order (x) Original Contract Number: C2019-112		Vendor Name: Lichty Commercial Construction, Inc Address: 3445 Buffington Center Address: Atlanta, GA 30349 Email: jhackney@lichtycommercial.com Phone #: 678-732-9221 Contact: Jeff Hackney Term of contract: time extension to April 30 th 2021
Finance Director Signature I have reviewed the attached contract, and the amount is approved for processing. Signature: <i>Jon F. [Signature]</i> Date: 02-03-2021 CHIEF OF STAFF		Procurement Officer Signature I have reviewed the attached contract, and it is in compliance with Purchasing Policies of Rockdale County. Signature: <i>Lina Malone</i> Date: 1/20/2021

Summary:

General Services has requested an extension of 120 days to April 30th 2021. Covid-19 has caused delays in the manufacturing and shipment of building supplies and availability and wellness of sub-contractors work force. Due to the delays the contractor has revised the project schedule.

Department Head/Elected Official Signature:

Date:

Sue Sanders

1/15/2021

2021-57

AMENDMENT NO. 3 TO THE
STANDARD FORM OF AIA AGREEMENT BETWEEN OWNER AND CONTRACTOR

This CONTRACT AMENDMENT, made and entered into by and between ROCKDALE COUNTY, GEORGIA, hereinafter called the "County" or "Owner", and LICHTY COMMERCIAL CONSTRUCTION INC., a Georgia Corporation qualified to conduct business in the State of Georgia, hereinafter called the "Contractor", shall be incorporated into a become a part of the original Agreement cited immediately above.

WHEREAS, the parties previously agreed, pursuant to Article 1 of the Agreement to make changes in the scope of work as needed; and

WHEREAS, the Parties now desire to amend the Agreement, pursuant of the Article 1 of the Agreement, in the manner set forth herein;

NOW, THEREFORE, for and in consideration of the covenants and promises to be carried out by each party herein and in the original Agreement cited above, it is agreed by and between the parties to make the following changes to the Agreement as follows:

- Extend the term by One Hundred and twenty days (120) days to April 30th, 2021


All other terms and conditions remain in effect in accordance with the Agreement referenced in this Amendment.

IN WITNESS WHEREOF, the parties hereto have executed this Contract Amendment on this ____ day of _____, 2021.

Rockdale County, Georgia
Board of Commissioners

Lichty Commercial Contractors Inc.

By: _____
Osborn Nesbitt, Sr., Chairman

By:  _____
Jeff Hackney, COO

Attest:

By: _____
Jennifer Rutledge, County Clerk

Approved as to form:

By: _____
M. Qader A. Baig, County Attorney